Muscoy Team Conference Call Notes
11 June 2007 (2:00 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS [0 Kim Hoang/EPA
[] Dennis Bane/URS
X Adam Harvey/URS X Stacey Aldstadt/SBMWD
X Kit Veldman/URS [ Robin Ohama/SBMWD
XI Roger Nommensen/URS [] Matt Litchfield/ SBMWD
DX Connie Biedel/URS L1 John Perry/SBMWD
[ Patrick Barbree/URS ] Lana Kennerly/SBMWD
[] Tim Gere/URS [] Mike Lowe/SBMWD

DI Mike Garland/SBMWD
XI Mark Eisen/Secor [] Loni Adams/DTSC
X] Tom Perina/CH2M Hill [] Greg Holmes/DTSC
[] Bob Kemmerle/E2 DX Rich Coffman/DTSC

| Construction/Validation/Performance (Kit Veldman) |

= Field activities for week of 4 June: URS inventoried the equipment and started demobilizing
the Conex box at the 19" Street Treatment Plant.
=  Mark reported current construction progress:
o  The startup test will complete on 12 June and then will do the last download. The
wells will continue to run.
o  Currently getting preliminary results from sampling that was done on 108S
extraction well. Will update the database when we receive the EDDs.
= The Final Report of the Draft 18-Month Semi-Annual data evaluation summary will be
delayed until the comments from the City are resolved.
= The Draft EW-108S startup report is also delayed.
= The Final Cost & Performance and Final RA Reports are due 29 June.
= The final round of the manual water level measurements will be completed week of 11 June.

| General Discussion |

= (No discussion)

| Next Conference Call |
Monday, 18 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey @urscorp.com. The minutes
contained herein will stand if not corrected within ten (10) days of this writing.




